
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/03/2010

ESTIMATE SUMMARY 08:44:42

CONTID: C15827         ESTIMATE NO: 0011 PROG 2005

PCN: 15827-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 & WARD RD INTERCHNGE IMPV PERCENT TIME:

PROJECT NO: IM0703-310                    

I-70 & WARD RD INTERCHNGE IMPV

NAME OF ROAD: I70

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 10/29/2010 DATE TIME STARTED 01/22/2010

14802 W. 44TH AVE. DATE LET 12/03/2009 DATE WORK BEGAN 01/22/2010

 DATE AWARDED 12/18/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/06/2010 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 01/22/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,809,199.70 PARTICIPATING $ $ 728,558.80

AWARD PROJECT AMT: 8,544,947.29 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -20,747.11

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.06

WORK DAYS

WORK DAYS

50.79%

5,319,055.34

728,558.80

707,811.69

707,811.69

$

$

$

$

5,490,144.36

0.00

5,490,144.36

19,425.13

5,509,569.49

-128,174.21

0.00

5,381,395.28

0.00

AMOUNT DUE 5,381,395.28 707,811.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 707,811.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

183.5 TIME ALLOW: 291

ORIG TIME ALLOW: 291
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 5.704

0.000

201-00001  
 

5.704

ACRE

1,420.21000 8,100.885.704

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

43,113.54000 43,113.541.000

0.00

0015 *REMOVAL OF STRUCTURE 3.000

0.000

202-00001  
 

3.000

EACH

1,825.99000 5,477.973.000

0.00

0020 REMOVAL OF STRUCTURE (SPECIAL) 6.000

0.000

202-00002  
 

6.000

EACH

1,825.99000 10,955.946.000

0.00

0025 *TREE TRIMMING 0.000

4.000

202-00008  
 

10.000

HOUR

192.74000 770.964.000

770.96

0030 REMOVAL OF TREE 36.000

0.000

202-00010  
 

36.000

EACH

228.25000 8,217.0036.000

0.00

0035 *REMOVAL OF HEADWALL 7.000

0.000

202-00015  
 

7.000

EACH

887.63000 6,213.417.000

0.00

0040 *REMOVAL OF INLET 6.000

0.000

202-00019  
 

6.000

EACH

1,014.44000 6,086.646.000

0.00

0045 *REMOVAL OF MANHOLE 5.000

0.000

202-00021  
 

5.000

EACH

710.11000 3,550.555.000

0.00

0050 *REMOVAL OF DITCH LINING 152.000

0.000

202-00025  
 

152.000

LF  

17.25000 2,622.00152.000

0.00

0055 *REMOVAL OF WATER SERVICE 2.000

0.000

202-00030  
 

3.000

EACH

1,115.88000 2,231.762.000

0.00



CONTID: C15827         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FIRE HYDRANT 5.000

0.000

202-00031  
 

5.000

EACH

1,252.83000 6,264.155.000

0.00

0065 *REMOVAL OF PIPE 2,236.000

0.000

202-00035  
 

2,236.000

LF  

12.17000 27,212.122,236.000

0.00

0070 *REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

202.89000 202.891.000

0.00

0075 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

15.000

EACH

5.07000 0.000.000

0.00

0080 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 202.000

0.000

202-00190  
 

434.000

SY  

4.26000 860.52202.000

0.00

0085 REMOVAL OF SIDEWALK 606.000

0.000

202-00200  
 

606.000

SY  

5.58000 3,381.48606.000

0.00

0090 REMOVAL OF CURB 0.000

104.000

202-00201  
 

104.000

LF  

11.31000 1,176.24104.000

1,176.24

0095 *REMOVAL OF CURB AND GUTTER 1,861.000

315.000

202-00203  
 

3,791.000

LF  

3.35000 7,289.602,176.000

1,055.25

0100 REMOVAL OF CONCRETE CURB RAMP 0.000

0.000

202-00206  
 

30.000

SY  

16.08000 0.000.000

0.00

0105 *REMOVAL OF CONCRETE PAVEMENT 1,334.000

0.000

202-00210  
 

2,346.000

SY  

7.05000 9,404.701,334.000

0.00

0110 *REMOVAL OF ASPHALT MAT 7,279.700

0.000

202-00220  
 

26,625.000

SY  

2.31000 16,816.117,279.700

0.00
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF ASPHALT MAT (PLANING) 133,153.000

0.000

202-00240  
 

249,622.000

SY  

0.88000 117,174.64133,153.000

0.00

0120 *REMOVAL OF PAVEMENT MARKING 6,473.000

1,015.000

202-00250  
 

10,852.000

SF  

0.81000 6,065.287,488.000

822.15

0125 *REMOVAL OF GROUND SIGN 5.000

8.000

202-00810  
 

33.000

EACH

81.15000 1,054.9513.000

649.20

0130 *REMOVAL OF SIGN PANEL 1.000

3.000

202-00821  
 

14.000

EACH

40.58000 162.324.000

121.74

0135 *REMOVAL OF PULL BOX 0.000

0.000

202-00827  
 

2.000

EACH

117.67000 0.000.000

0.00

0140 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

3,192.43000 0.000.000

0.00

0145 REMOVAL OF CONCRETE FOOTING 6.000

1.000

202-00900  
 

12.000

EACH

355.05000 2,485.357.000

355.05

0150 *REMOVAL OF FENCE 1,612.000

0.000

202-01000  
 

1,834.000

LF  

3.04000 4,900.481,612.000

0.00

0155 *REMOVAL OF GUARDRAIL TYPE 3 1,275.000

3,061.250

202-01130  
 

6,168.000

LF  

1.67000 7,241.544,336.250

5,112.29

0160 *REMOVAL OF END ANCHORAGE 5.000

0.000

202-01300  
 

27.000

EACH

111.59000 557.955.000

0.00

0165 *PLUG CULVERT 4.000

0.000

202-04001  
 

4.000

EACH

304.33000 1,217.324.000

0.00
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

1,521.65000 0.000.000

0.00

0175 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

13.000

EACH

202.89000 0.000.000

0.00

0180 *SANDBLASTING 0.000

0.000

202-05150  
 

5,370.000

SF  

0.41000 0.000.000

0.00

0185 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 30,308.320

8,636.380

203-00010  
 

38,944.700

CY  

5.58000 217,311.4338,944.700

48,191.00

0190 MUCK EXCAVATION 491.000

0.000

203-00100  
 

500.000

CY  

25.36000 12,451.76491.000

0.00

0195 PROOF ROLLING 3.000

0.000

203-01100  
 

40.000

HOUR

58.03000 174.093.000

0.00

0200 *POTHOLING 45.000

0.000

203-01597  
 

100.000

HOUR

202.89000 9,130.0545.000

0.00

0205 *SWEEPING (WITH PICKUP BROOM) 49.750

5.000

203-01622  
 

60.000

HOUR

136.95000 7,498.0154.750

684.75

0210 *TOPSOIL 3,112.000

661.000

207-00205  
 

7,000.000

CY  

21.95000 82,817.353,773.000

14,508.95

0215 *EROSION LOG (12 INCH) 30.000

312.000

208-00002  
 

1,680.000

LF  

4.16000 1,422.72342.000

1,297.92

0220 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

14.20000 0.000.000

0.00



CONTID: C15827         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SILT FENCE 5,442.000

665.000

208-00020  
 

10,000.000

LF  

1.01000 6,168.076,107.000

671.65

0230 *GRAVEL BAG 2,382.000

0.000

208-00034  
 

2,509.000

LF  

3.40000 8,098.802,382.000

0.00

0235 *CHECK DAM 0.000

26.000

208-00040  
 

100.000

EACH

253.61000 6,593.8626.000

6,593.86

0240 *CONCRETE WASHOUT STRUCTURE 9.000

0.000

208-00045  
 

12.000

EACH

507.22000 4,564.989.000

0.00

0245 *STORM DRAIN INLET PROTECTION 17.000

0.000

208-00050  
 

17.000

EACH

68.47000 1,163.9917.000

0.00

0250 *VEHICLE TRACKING PAD 3.000

0.000

208-00070  
 

5.000

EACH

1,369.49000 4,108.473.000

0.00

0255 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 46.500

6.000

208-00103  
 

52.500

HOUR

26.38000 1,384.9552.500

158.28

0260 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 13.000

0.000

208-00105  
 

65.000

HOUR

66.95000 870.3513.000

0.00

0265 *EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

150.000

HOUR

55.79000 0.000.000

0.00

0270 *EROSION CONTROL SUPERVISOR 183.000

13.000

208-00206  
 

321.000

DAY 

96.37000 18,888.52196.000

1,252.81

0275 TEMPORARY BERMS 0.000

0.000

208-00300  
 

1,000.000

LF  

10.14000 0.000.000

0.00
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *RESET MAILBOX STRUCTURE 2.000

0.000

210-00010  
 

2.000

EACH

912.99000 1,825.982.000

0.00

0285 *RESET WATER METER 4.000

0.000

210-00035  
 

4.000

EACH

1,521.65000 6,086.604.000

0.00

0290 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

1.000

EACH

1,109.79000 0.000.000

0.00

0295 *RESET OVERHEAD SIGN STRUCTURE 1.000

0.000

210-00805  
 

1.000

EACH

7,608.27000 7,608.271.000

0.00

0300 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

355.05000 0.000.000

0.00

0305 *RESET FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

210-00866  
 

1.000

EACH

100.43000 0.000.000

0.00

0310 ADJUST MANHOLE 0.000

5.000

210-04010  
 

41.000

EACH

151.54000 757.705.000

757.70

0315 *MODIFY MANHOLE 1.000

0.000

210-04015  
 

1.000

EACH

1,217.32000 1,217.321.000

0.00

0320 *MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

1,318.77000 1,318.771.000

0.00

0325 *MODIFY STRUCTURE 1.000

0.000

210-04025  
 

1.000

EACH

2,130.32000 2,130.321.000

0.00

0330 ADJUST VALVE BOX 0.000

12.000

210-04050  
 

14.000

EACH

59.09000 709.0812.000

709.08
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *SEEDING (NATIVE) 0.000

7.000

212-00006  
 

30.000

ACRE

243.46000 1,704.227.000

1,704.22

0340 *SOIL CONDITIONING 0.000

7.000

212-00032  
 

26.000

ACRE

2,835.35000 19,847.457.000

19,847.45

0345 *MULCHING (WEED FREE HAY) 0.000

6.900

213-00002  
 

26.000

ACRE

415.92000 2,869.856.900

2,869.85

0350 *MULCH TACKIFIER 0.000

1,388.000

213-00061  
 

5,200.000

LB  

1.93000 2,678.841,388.000

2,678.84

0355 *SOIL BINDER 0.000

0.000

213-00100  
 

26.000

ACRE

446.35000 0.000.000

0.00

0360 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

6,801.79000 0.000.000

0.00

0365 *DECIDUOUS TREE (5 GALLON CONTAINER) 40.000

0.000

214-00205  
 

40.000

EACH

101.44000 4,057.6040.000

0.00

0370 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

361.000

216-00041  
 

7,050.000

SY  

1.88000 678.68361.000

678.68

0375 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

202.89000 0.000.000

0.00

0380 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

65.94000 0.000.000

0.00

0385 AGGREGATE BASE COURSE (CLASS 6) 5,457.800

325.780

304-06007  
 

5,821.000

CY  

18.75000 108,442.135,783.580

6,108.38
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 HOT MIX ASPHALT (PATCHING) (ASPHALT) 411.710

113.550

403-00720  
 

525.260

TON 

80.55000 42,309.69525.260

9,146.45

0395 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 17,397.530

0.000

403-09221  
 

35,374.000

TON 

66.48000 1,156,587.7917,397.530

0.00

0400 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 505.380

2,752.170

403-33841  
 

6,090.000

TON 

41.08000 133,820.153,257.550

113,059.14

0405 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

920.000

TON 

62.75000 0.000.000

0.00

0410 *CONCRETE PAVEMENT (8-1/2 INCH) 146.000

0.000

412-00850  
 

146.000

SY  

37.94000 5,539.24146.000

0.00

0415 *CONCRETE PAVEMENT (11 INCH) 18,410.000

945.000

412-01100  
 

22,000.000

SY  

47.42000 917,814.1019,355.000

44,811.90

0420 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 0.000

0.000

412-01120  
 

0.000

SY  

79.13000 0.000.000

0.00

0425 GEOTEXTILE (DRAINAGE) (CLASS 2) 170.000

0.000

420-00113  
 

170.000

SY  

3.04000 516.80170.000

0.00

0430 GEOTEXTILE (SEPARATOR) (CLASS 1) 10,788.000

0.000

420-00132  
 

23,632.000

SY  

2.03000 21,899.6410,788.000

0.00

0435 *DRILLED CAISSON (36 INCH) 60.000

0.000

503-00036  
 

60.000

LF  

147.09000 8,825.4060.000

0.00

0440 *DRILLED CAISSON (48 INCH) 44.000

0.000

503-00048  
 

44.000

LF  

209.99000 9,239.5644.000

0.00
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DRILLED CAISSON (54 INCH) 106.000

0.000

503-00054  
 

106.000

LF  

400.70000 42,474.20106.000

0.00

0450 *RIPRAP (9 INCH) 71.000

9.000

506-00209  
 

80.000

CY  

32.46000 2,596.8080.000

292.14

0455 *CONCRETE SLOPE AND DITCH PAVING 0.000

168.000

507-00000  
 

168.000

CY  

349.98000 58,796.64168.000

58,796.64

0460 *PEDESTRIAN RAILING (STEEL) 61.000

0.000

514-00200  
 

113.000

LF  

166.37000 10,148.5761.000

0.00

0465 *CONCRETE CLASS B 10.300

0.000

601-01000  
 

10.300

CY  

687.79000 7,084.2410.300

0.00

0470 *CONCRETE CLASS B (WALL) 7.000

0.000

601-01050  
 

7.000

CY  

419.98000 2,939.867.000

0.00

0475 *REINFORCING STEEL (EPOXY COATED) 1,528.000

0.000

602-00020  
 

1,528.000

LB  

1.01000 1,543.281,528.000

0.00

0480 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000

0.000

603-01155  
 

98.000

LF  

34.49000 3,380.0298.000

0.00

0485 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 958.000

0.000

603-01185  
 

958.000

LF  

35.00000 33,530.00958.000

0.00

0490 *21 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,698.000

0.000

603-01215  
 

1,698.000

LF  

42.35000 71,910.301,698.000

0.00

0495 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 218.000

0.000

603-01245  
 

218.000

LF  

46.66000 10,171.88218.000

0.00



CONTID: C15827         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 313.000

0.000

603-02245  
 

313.000

LF  

58.84000 18,416.92313.000

0.00

0505 *5X4 FOOT CONCRETE BOX CULVERT (PRECAST) 587.000

0.000

603-70504  
 

587.000

LF  

261.72000 153,629.64587.000

0.00

0510 *6 INCH DUCTILE IRON PIPE 161.000

0.000

603-82006  
 

161.000

LF  

74.05000 11,922.05161.000

0.00

0515 *8 INCH DUCTILE IRON PIPE 66.000

0.000

603-82008  
 

66.000

LF  

137.46000 9,072.3666.000

0.00

0520 *16 INCH DUCTILE IRON PIPE 20.000

0.000

603-82016  
 

20.000

LF  

503.77000 10,075.4020.000

0.00

0525 *INLET TYPE 16 (SINGLE) (SPECIAL) 1.000

0.000

604-16050  
 

1.000

EACH

2,028.87000 2,028.871.000

0.00

0530 *INLET SPECIAL (5 FOOT) 1.000

0.000

604-19005  
 

1.000

EACH

2,231.76000 2,231.761.000

0.00

0535 *INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

1.000

EACH

2,028.87000 2,028.871.000

0.00

0540 *INLET TYPE R  L 10 (5 FOOT) 3.000

0.000

604-19205  
 

3.000

EACH

2,738.98000 8,216.943.000

0.00

0545 *INLET TYPE R SPECIAL (10 FOOT) 1.000

0.000

604-19410  
 

1.000

EACH

3,043.31000 3,043.311.000

0.00

0550 *OUTLET STRUCTURE 3.000

0.000

604-20000  
 

3.000

EACH

11,092.86000 33,278.583.000

0.00
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *OUTLET STRUCTURE (SPECIAL) 1.000

0.000

604-20003  
 

1.000

EACH

10,854.47000 10,854.471.000

0.00

0560 *MANHOLE SLAB BASE (5 FOOT) 6.000

0.000

604-30005  
 

6.000

EACH

1,217.32000 7,303.926.000

0.00

0565 *MANHOLE SLAB BASE (10 FOOT) 10.000

0.000

604-30010  
 

10.000

EACH

1,623.10000 16,231.0010.000

0.00

0570 *IRRIGATION STRUCTURE FRAME AND COVER 1.000

0.000

604-50150  
 

1.000

EACH

12,477.57000 12,477.571.000

0.00

0575 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 925.000

3,183.250

606-00301  
 

7,413.000

LF  

12.88000 52,914.264,108.250

41,000.26

0580 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

128.000

606-00730  
 

155.000

LF  

62.90000 8,051.20128.000

8,051.20

0585 *END ANCHORAGE TYPE 3D 0.000

2.000

606-01340  
 

12.000

EACH

505.04000 1,010.082.000

1,010.08

0590 *TRANSITION TYPE 3G 0.000

4.000

606-01370  
 

5.000

EACH

1,037.77000 4,151.084.000

4,151.08

0595 *TRANSITION TYPE 3H 2.000

2.000

606-01380  
 

5.000

EACH

555.76000 2,223.044.000

1,111.52

0600 *END ANCHORAGE (FLARED) 0.000

1.000

606-02005  
 

8.000

EACH

1,318.77000 1,318.771.000

1,318.77

0605 *FENCE (PLASTIC) 1,658.000

0.000

607-11525  
 

1,658.000

LF  

2.13000 3,531.541,658.000

0.00
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *END POST (CHAIN LINK) 3.000

0.000

607-52905  
 

5.000

EACH

134.82000 404.463.000

0.00

0615 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000

0.000

607-52910  
 

15.000

EACH

182.60000 913.005.000

0.00

0615 MATERIAL ALLOWANCE CORNER AND LINE BRACE 
POST(CHAINLINK)

2.650

0.000EACH

182.60000 483.892.650

0.00

0620 *FENCE CHAIN LINK (72 INCH) 716.000

0.000

607-53172  
 

3,017.000

LF  

10.35000 7,410.60716.000

0.00

0620 MATERIAL ALLOWANCE 72 INCH CHAINLINK FENCE 1,240.700

0.000LF  

10.35000 12,841.251,240.700

0.00

0625 *3 FOOT GATE WALK 1.000

0.000

607-60003  
 

1.000

EACH

226.73000 226.731.000

0.00

0630 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000

0.000

607-60212  
 

1.000

EACH

424.24000 424.241.000

0.00

0635 *CONCRETE SIDEWALK (6 INCH) 1,429.000

0.000

608-00006  
 

1,429.000

SY  

26.88000 38,411.521,429.000

0.00

0640 *CONCRETE CURB RAMP 117.290

0.000

608-00010  
 

199.000

SY  

136.95000 16,062.87117.290

0.00

0645 *TRUNCATED DOMES 0.000

0.000

608-00015  
 

20.000

SF  

76.08000 0.000.000

0.00

0650 *SIDEWALK DRAIN 0.000

0.000

608-10000  
 

41.000

LF  

228.25000 0.000.000

0.00
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,613.500

664.000

609-21010  
 

4,548.000

LF  

10.85000 35,560.883,277.500

7,204.40

0660 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,502.000

0.000

609-21020  
 

2,625.000

LF  

13.44000 20,186.881,502.000

0.00

0665 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

0.000

LF  

20.29000 0.000.000

0.00

0670 *CURB AND GUTTER TYPE 2 (SPECIAL) 0.000

630.000

609-21900  
 

630.000

LF  

9.64000 6,073.20630.000

6,073.20

0675 *GUTTER (SPECIAL) 0.000

816.000

609-23000  
 

816.000

LF  

29.67000 24,210.72816.000

24,210.72

0680 *GUTTER TYPE 2 (SPECIAL) 1,173.000

0.000

609-24000  
 

1,173.000

LF  

34.44000 40,398.121,173.000

0.00

0685 *MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 6,364.000

686.000

610-00026  
 

16,972.000

SF  

4.31000 30,385.507,050.000

2,956.66

0690 *DELINEATOR (TYPE I) 0.000

22.000

612-00001  
 

25.000

EACH

20.29000 446.3822.000

446.38

0695 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

3.000

EACH

25.36000 0.000.000

0.00

0700 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

12.000

EACH

30.43000 0.000.000

0.00

0705 *2 INCH ELECTRICAL CONDUIT 4,747.000

0.000

613-00200  
 

5,892.000

LF  

7.56000 35,887.324,747.000

0.00
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *2 INCH ELECTRICAL CONDUIT (BORED) 523.000

0.000

613-00206  
 

523.000

LF  

9.13000 4,774.99523.000

0.00

0715 *3 INCH ELECTRICAL CONDUIT 2,160.000

0.000

613-00300  
 

2,160.000

LF  

16.84000 36,374.402,160.000

0.00

0720 *3 INCH ELECTRICAL CONDUIT (BORED) 430.000

0.000

613-00306  
 

430.000

LF  

11.16000 4,798.80430.000

0.00

0725 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,325.000

0.000

613-01200  
 

2,740.000

LF  

6.09000 14,159.252,325.000

0.00

0730 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,895.000

0.000

613-01300  
 

2,895.000

LF  

7.10000 20,554.502,895.000

0.00

0735 *PULL BOX (SPECIAL) 2.000

2.000

613-07000  
 

4.000

EACH

149.12000 596.484.000

298.24

0740 *PULL BOX (24"X36"X24") 11.000

0.000

613-07023  
 

11.000

EACH

771.99000 8,491.8911.000

0.00

0745 *PULL BOX (24"X36"X18") 4.000

0.000

613-07034  
 

4.000

EACH

771.99000 3,087.964.000

0.00

0750 *PULL BOX (30"X48"X24") 3.000

0.000

613-07040  
 

3.000

EACH

1,024.58000 3,073.743.000

0.00

0755 *WIRING 0.900

0.000

613-10000  
 

1.000

L S 

105,993.37000 95,394.030.900

0.00

0760 *LIGHT STANDARD STEEL (30 FOOT) 19.000

0.000

613-32300  
 

22.000

EACH

2,638.55000 50,132.4519.000

0.00
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *LIGHT STANDARD STEEL (40 FOOT) 5.000

2.000

613-32400  
 

7.000

EACH

2,807.96000 19,655.727.000

5,615.92

0770 *LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 0.000

0.000

613-35140  
 

3.000

EACH

30,406.71000 0.000.000

0.00

0775 *LIGHT STANDARD FOUNDATION 24.000

6.000

613-40010  
 

30.000

EACH

803.43000 24,102.9030.000

4,820.58

0780 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 90.000

0.000

613-45048  
 

90.000

LF  

209.99000 18,899.1090.000

0.00

0785 *LOWERING DEVICE 0.000

0.000

613-50000  
 

3.000

EACH

5,157.39000 0.000.000

0.00

0790 *PORTABLE POWER UNIT 0.000

0.000

613-50050  
 

1.000

EACH

466.64000 0.000.000

0.00

0795 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

1.000

EACH

3,700.66000 0.000.000

0.00

0800 *CONTROL CENTER BOX 1.000

0.000

613-50125  
 

3.000

EACH

4,729.30000 4,729.301.000

0.00

0805 *SECONDARY SERVICE PEDESTAL 3.000

2.000

613-50150  
 

7.000

EACH

1,431.37000 7,156.855.000

2,862.74

0810 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 20.000

0.000

613-70250  
 

22.000

EACH

315.49000 6,309.8020.000

0.00

0815 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000

2.000

613-70400  
 

8.000

EACH

381.43000 3,051.448.000

762.86
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000

0.000

613-71000  
 

12.000

EACH

782.13000 0.000.000

0.00

0825 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000

0.000

613-72150  
 

1.000

EACH

379.40000 0.000.000

0.00

0830 *SIGN PANEL (CLASS I) 0.000

217.163

614-00011  
 

290.000

SF  

10.45000 2,269.35217.163

2,269.35

0835 *SIGN PANEL (CLASS II) 0.000

417.502

614-00012  
 

726.000

SF  

13.69000 5,715.60417.502

5,715.60

0840 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

822.000

SF  

24.35000 0.000.000

0.00

0845 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

11.000

LF  

6.09000 0.000.000

0.00

0850 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 0.000

208.000

614-00214  
 

208.000

LF  

4.56000 948.48208.000

948.48

0855 *STEEL SIGN POST (2X2 INCH TUBING) 0.000

54.000

614-00216  
 

75.000

LF  

6.09000 328.8654.000

328.86

0860 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE 

0.000

24.000

614-01583  
 

37.000

EACH

355.05000 8,521.2024.000

8,521.20

0865 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000

1.000

614-32000  
 

1.000

EACH

27,163.56000 27,163.561.000

27,163.56

0870 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 0.000

2.000

614-42400  
 

2.000

EACH

65,362.15000 130,724.302.000

130,724.30
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0875 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 6.000

0.000

614-70150  
 

10.000

EACH

488.96000 2,933.766.000

0.00

0880 *TRAFFIC SIGNAL FACE (8-8) 0.000

0.000

614-70216  
 

2.000

EACH

418.96000 0.000.000

0.00

0880 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE(8-8) 2.000

0.000EACH

280.00000 560.002.000

0.00

0885 *TRAFFIC SIGNAL FACE (12-8-8) 0.000

0.000

614-70328  
 

2.000

EACH

531.56000 0.000.000

0.00

0885 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE(12-12-12) 2.000

0.000EACH

345.00000 690.002.000

0.00

0890 *TRAFFIC SIGNAL FACE (12-12-12) 10.000

0.000

614-70336  
 

16.000

EACH

578.23000 5,782.3010.000

0.00

0890 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 6.000

0.000EACH

395.00000 2,370.006.000

0.00

0895 *PEDESTAL POLE (3 FOOT 6 INCH) 1.000

0.000

614-72858  
 

2.000

EACH

733.44000 733.441.000

0.00

0895 MATERIAL ALLOWANCE PEDESTAL POLE(3FOOT 6INCH) 1.000

0.000EACH

210.00000 210.001.000

0.00

0900 *PEDESTRIAN PUSH BUTTON 4.000

0.000

614-72860  
 

4.000

EACH

150.14000 600.564.000

0.00

0900 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000

0.000EACH

105.00000 0.000.000

0.00
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PCN: 15827-BID    ESTIMATE RUN 11/03/2010

PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 3,682.000

0.000

614-72871  
 

3,682.000

LF  

6.44000 23,712.083,682.000

0.00

0905 MATERIAL ALLOWANCE LOOP DET WIRE PREFAB 0.000

0.000LF  

3.36000 0.000.000

0.00

0910 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

864.000

LF  

1.72000 0.000.000

0.00

0915 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

4.000

614-72878  
 

7.000

EACH

886.62000 3,546.484.000

3,546.48

0920 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

0.000

4.000

614-72889  
 

4.000

EACH

616.78000 2,467.124.000

2,467.12

0925 *FLASHING BEACON 0.000

0.000

614-80000  
 

2.000

EACH

2,507.69000 0.000.000

0.00

0925 MATERIAL ALLOWANCE FLASHING BEACON 2.000

0.000EACH

850.00000 1,700.002.000

0.00

0930 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000

0.000

614-81140  
 

1.000

EACH

12,145.84000 12,145.841.000

0.00

0935 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 3.000

0.000

614-82010  
 

3.000

EACH

9,509.33000 28,527.993.000

0.00

0940 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 0.000

2.000

614-84100  
 

4.000

EACH

826.77000 1,653.542.000

1,653.54

0940 MATERIAL ALLOWANCE TS PED POLE ALUMINUM 4.000

-2.000EACH

285.00000 570.002.000

-570.00
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PROJECT: IM0703-310                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0945 *CONTROLLER (TYPE 170E-HC11) 0.000

1.000

614-86246  
 

1.000

EACH

22,930.32000 22,930.321.000

22,930.32

0945 MATERIAL ALLOWANCE CONTROLLER TYPE 170-HC11 1.000

-1.000EACH

17,055.00000 0.000.000

-17,055.00

0950 *RAMP METERING CONTROLLER 0.000

1.000

614-86250  
 

1.000

EACH

10,079.44000 10,079.441.000

10,079.44

0955 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 0.000

0.000

614-87010  
 

4,500.000

LF  

1.62000 0.000.000

0.00

0960 *OPTICAL TRANSCEIVER 0.000

4.000

614-87020  
 

8.000

EACH

1,701.21000 6,804.844.000

6,804.84

0960 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 1.000

-1.000EACH

1,410.00000 0.000.000

-1,410.00

0965 *CLOSED CIRCUIT TELEVISION 0.000

1.000

614-87320  
 

1.000

EACH

5,452.59000 5,452.591.000

5,452.59

0965 MATERIAL ALLOWANCE CCTV 0.314

-0.314EACH

5,452.59000 0.000.000

-1,712.11

0970 *CLOSED CIRCUIT TELEVISION POLE 1.000

0.000

614-87325  
 

1.000

EACH

1,934.53000 1,934.531.000

0.00

0975 *TRASH GUARD SPECIAL 1.000

0.000

616-30499  
 

1.000

EACH

6,468.05000 6,468.051.000

0.00

0980 *18 INCH CULVERT PIPE 451.000

0.000

617-00018  
 

451.000

LF  

39.06000 17,616.06451.000

0.00
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REF
NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
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CAT NO0200 ROADWAY 

0985 *CAST IRON VALVE BOX 1.000

0.000

619-75000  
 

1.000

EACH

197.82000 197.821.000

0.00

0990 *6 INCH FIRE HYDRANT 3.000

0.000

619-78048  
 

3.000

EACH

2,409.29000 7,227.873.000

0.00

0995 DETOUR PAVEMENT 1,468.000

0.000

621-00450  
 

1,500.000

SY  

41.43000 60,819.241,468.000

0.00

1000 *BOLLARD 61.000

24.000

622-00270  
 

85.000

EACH

393.75000 33,468.7585.000

9,450.00

1005 *CONSTRUCTION SURVEYING 0.512

0.025

625-00000  
 

1.000

L S 

60,866.17000 32,685.130.537

1,521.65

1010 *CONSTRUCTION SURVEYING (HOURLY) 11.250

1.480

625-00001  
 

50.000

HOUR

116.66000 1,485.0812.730

172.66

1015 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

182,858.82000 182,858.821.000

0.00

1020 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

1,521.65000 760.830.500

0.00

1025 *EPOXY PAVEMENT MARKING 140.000

33.000

627-00005  
 

468.000

GAL 

53.77000 9,302.21173.000

1,774.41

1030 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 560.000

0.000

627-00012  
 

560.000

GAL 

26.38000 14,772.80560.000

0.00

1035 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 4,966.000

0.000

627-01001  
 

13,026.000

SF  

8.37000 41,565.424,966.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1040 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

0.000

627-02001  
 

3,689.000

SF  

8.37000 0.000.000

0.00

1045 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

0.000

0.000

627-30327  
 

516.000

SF  

13.19000 0.000.000

0.00

1050 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

2,518.000

SF  

9.13000 0.000.000

0.00

1055 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

32.000

EACH

116.66000 0.000.000

0.00

1060 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

1.000

EACH

111.59000 0.000.000

0.00

1065 *LOCATE MONUMENTS 0.000

0.000

629-01110  
 

8.000

HOUR

91.30000 0.000.000

0.00

1070 *FLAGGING 1,950.250

216.500

630-00000  
 

3,960.000

HOUR

22.32000 48,361.862,166.750

4,832.28

1075 *UNIFORMED TRAFFIC CONTROL 3.500

0.000

630-00003  
 

1,000.000

HOUR

45.65000 159.783.500

0.00

1080 *TRAFFIC CONTROL INSPECTION 92.000

7.000

630-00007  
 

257.000

DAY 

126.80000 12,553.2099.000

887.60

1085 *TRAFFIC CONTROL MANAGEMENT 155.000

22.000

630-00012  
 

291.000

DAY 

557.94000 98,755.38177.000

12,274.68

1090 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

4.000

EACH

304.33000 0.000.000

0.00
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PREV QTY/
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CAT NO0200 ROADWAY 

1095 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.500

5.500

630-80335  
 

25.000

EACH

101.44000 811.528.000

557.92

1100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.500

7.000

630-80341  
 

179.000

EACH

40.58000 831.8920.500

284.06

1105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.500

0.000

630-80342  
 

107.000

EACH

40.58000 953.6323.500

0.00

1110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.500

1.000

630-80343  
 

27.000

EACH

40.58000 547.8313.500

40.58

1115 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000

0.000

630-80344  
 

422.000

SF  

15.22000 608.8040.000

0.00

1120 *PORTABLE MESSAGE SIGN PANEL 2.500

0.000

630-80355  
 

10.000

EACH

6,086.62000 15,216.552.500

0.00

1125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.500

0.000

630-80358  
 

6.000

EACH

811.55000 2,028.882.500

0.00

1130 *DRUM CHANNELIZING DEVICE 84.500

0.000

630-80360  
 

500.000

EACH

20.29000 1,714.5184.500

0.00

1135 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

0.000

630-80363  
 

6.000

EACH

40.58000 121.743.000

0.00

1140 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

3.000

630-80364  
 

6.000

EACH

40.58000 121.743.000

121.74

1145 *CONCRETE BARRIER (TEMPORARY) 1,324.000

0.000

630-80370  
 

2,800.000

LF  

35.51000 47,015.241,324.000

0.00
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1150 *TRAFFIC CONE 300.000

0.000

630-80380  
 

600.000

EACH

8.12000 2,436.00300.000

0.00

1155 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80520  
 

6.000

DAY 

253.61000 253.611.000

253.61

1160 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.500

630-85010  
 

1.000

EACH

3,043.31000 1,521.660.500

1,521.66

1165 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.000

630-85040  
 

3.000

EACH

14,202.11000 14,202.111.000

0.00

1170 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1,220,000.000

F A 

1.00000 0.000.000

0.00

1175 F/A PARTNERING 0.000

0.000

700-70011  
 

8,000.000

F A 

1.00000 0.000.000

0.00

1180 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

175,000.000

F A 

1.00000 0.000.000

0.00

1185 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

60,000.000

F A 

1.00000 0.000.000

0.00

1190 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

100,000.000

F A 

1.00000 0.000.000

0.00

1195 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

125,000.000

F A 

1.00000 0.000.000

0.00

1200 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

520,000.000

F A 

1.00000 0.000.000

0.00
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1205 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

1210 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

20,000.000

F A 

1.00000 0.000.000

0.00

1215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1220 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

35,000.000

F A 

1.00000 0.000.000

0.00

1225 F/A DEWATERING 144.890

0.000

700-70034  
 

8,000.000

F A 

1.00000 144.89144.890

0.00

1230 F/A TRAFFIC CONTROL DEVICES FOR ADA ADAPTION 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1235 F/A WORK ZONE SAFETY 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1240 F/A OBTAIN POWER FROM XCEL ENERGY 0.000

0.000

700-70072  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1245 F/A COMMUNICATION LINES 0.000

0.000

700-70230  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1250 F/A EROSION CONTROL 5,885.270

733.590

700-70380  
 

100,000.000

F A 

1.00000 6,618.866,618.860

733.59

1255 F/A SLOPE RECONSTRUCTION 0.000

0.000

700-70424  
 

20,000.000

F A 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

1260 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 5,341,483.39699,062.1910,634,680.92CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1275 REMOVAL OF SLOPE AND DITCH PAVING 350.000

0.000

202-00026  
 

350.000

SY  

20.09000 7,031.50350.000

0.00

1280 *SOIL NAIL WALL 1,220.000

0.000

504-06400  
 

1,405.000

SF  

25.21000 30,756.201,220.000

0.00

1285 *CONCRETE SLOPE AND DITCH PAVING 0.000

25.000

507-00000  
 

25.000

CY  

349.98000 8,749.5025.000

8,749.50

1290 *CONCRETE CLASS D (WALL) 38.300

0.000

601-03050  
 

38.300

CY  

821.69000 31,470.7338.300

0.00

1295 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

1,330.000

SF  

1.33000 0.000.000

0.00

1300 *REINFORCING STEEL (EPOXY COATED) 3,612.000

0.000

602-00020  
 

3,612.000

LB  

1.01000 3,648.123,612.000

0.00

CAT 81,656.058,749.5088,088.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1305 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

67,206.40000 67,206.401.000

0.00

1310 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,571.60000 15,571.601.000

0.00
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ITEM
NO.
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PERIOD
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CAT NO0400 CONSTRUCTION ENGINEERING 

1315 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,825.99000 3,651.982.000

0.00

CAT 86,429.980.0086,429.98CURRENT AMT0400 $ $ $

$ 5,509,569.42707,811.69$10,809,199.70$CURRENT AMTPROJECT TOTAL


